COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C21364S ESTIMATE NO: 0007 PROG

PCN: 21364S-BID COFRS REPORTING CATEGORY: 6

TIME ALLOW:
ORIG TIME ALLOW:

CONTRACT DESCRIPTION:
SMART 25 MANAGED MOTORWAYS ITS PROJECT

TIME CHARGED: 116.0
PERCENT TIME: 38.54

NHPP 0252-455
SMART 25 MANAGED MOTORWAYS ITS PROJECT

PROJECT NO:

NAME OF ROAD:
PROJECT COUNTIES: DENVER

ARAPAHO

DOUGLAS, REGION 1

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

DATE AWARDED

DAYS

08/25/2019
11/15/2018
12/10/2018

DATE CONTRACT EXECUTED 01/22/2019

COLORADO SPRINGS C080919 (719)590-1344 DATE NOTICE TO PROCEED 01/28/2019
CURRENT TOTAL
CURRENT PROJECT AMT:$  7,699,868.80  PARTICIPATING $  1,977,915.45
AWARD PROJECT AMT: $  6,975,058.80  NON-PARTICIPATING 0.00
PERCENT COMPLETE: 25.69% TOTAL EARNINGS 1,977,915.45
FUNDS AVAILABLE: $ 5721,953.35 STOCKPILED MATERIALS 1,046,638.85
GROSS EARNINGS 3,024,554.30
TOTAL CLAIMS: $ 0.00 RETAINAGE -50,877.46
SECURITIES ENCUMBERED 0.00
NET EARNINGS 2,973,676.84
LIQUIDATED DAMAGES 0.00
AUTOPAY ADJUSTMENT 0.00
AMOUNT DUE 2,973,676.84
OTHER ADJUSTMENTS 0.00

PAYMENT DUE

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

Page 1
ESTIMATE RUN 09/20/2019

09:35:25

SPEC YR: 2005

FACS REF NO:

301 WORK DAYS
301 WORK DAYS

DATE TIME STARTED 01/28/2019
DATE WORK BEGAN  01/28/2019

DATE TIME STOPPED
DATE ACCEPTED

$ 510,024.95
0.00
510,024.95
-115,627.21

394,397.74
-13,890.75
0.00

380,506.99
0.00

0.00

380,506.99

$ 380,506.99



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 202-00021

0010 202-00060

0015 202-00210

0020 202-00250

0025 202-00720

0030 202-00810

0035 202-00827

0040 203-01549

0045 203-01597

0050 206-00065

0055 208-00008

C21364S COLORADO DEPARTMENT OF TRANSPORTATION

21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Removal of Manhole

Removal of Travel Time Indicator

*Removal of Concrete Pavement

*Removal of Pavement Marking

Removal of Closed Circuit Camera

Removal of Ground Sign

Removal of Pull Box

Pump (Dewatering Truck)(For Manholes Only)

Potholing

Structure Backfill (Flow-Fill)

*Erosion Log Type 2 (12 Inch)

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
2,500.00000
1.000
EACH
750.00000
60.000
SY
43.00000
8,700.000
SF
3.50000
15.000
EACH
500.00000
4.000
EACH
194.00000
21.000
EACH
300.00000
40.000
HOUR
300.00000
500.000
HOUR
175.00000
100.000
CcYy
295.00000
2,000.000
LF

7.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

3,173.000
0.000
3,173.000

0.000
0.000
0.000

0.000
0.000
0.000

4.000
1.000
5.000

0.000
0.000
0.000

199.000
48.750
247.750

0.000
0.000
0.000

1,357.000
0.000
1,357.000

Page 2
ESTIMATE RUN 09/20/2019

09:35:25
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
11,105.50
0.00
0.00
0.00
0.00
300.00
1,500.00
0.00
0.00
8,531.25
43,356.25
0.00
0.00
0.00
9,499.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21364S-BID ESTIMATE RUN 09/20/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0007 09:35:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00020 *Silt Fence 500.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0065 208-00035 *Aggregate Bag 350.000 136.000
LF 0.000 0.00
8.75000 136.000 1,190.00
0070 208-00046 Pre-fabricated Concrete Washout Structure //Mul tiple 2.000 0.000
Use
EACH 0.000 0.00
500.00000 0.000 0.00
0075 208-00053 *Storm Drain Inlet Protection (Type 1) (84 Inch ) 60.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0080 208-00054 *Storm Drain Inlet Protection (Type II) 110.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0085 208-00070 *Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
2,900.00000 2.000 5,800.00
0090 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 25.000 0.000
cY 0.000 0.00
133.00000 0.000 0.00
0095 208-00103 *Removal and Disposal of Sediment (Labor) 25.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0100 208-00105 *Removal and Disposal of Sediment (Equipment) 10.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0105 208-00106 Sweeping (Sediment Removal) 50.000 2.000
HOUR 0.000 0.00
5.00000 2.000 10.00
0110 208-00107 *Removal of Trash 50.000 0.000
HOUR 0.000 0.00

40.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21364S-BID ESTIMATE RUN 09/20/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0007 09:35:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 210-00815 Reset Sign Panel 5.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0120 210-00825 Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0125 210-00855 Reset Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
5,900.00000 0.000 0.00
0130 212-00006 *Seeding (Native) 1.000 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0135 212-00032 *Soil Conditioning 1.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0140 213-00004 *Mulching (Weed Free Straw) 1.000 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0145 213-00061 *Mulch Tackifier 200.000 0.000
LB 0.000 0.00
4.85000 0.000 0.00
0150 216-00041 *Soil Retention Blanket (Straw/Coconut) 300.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0155 240-00000 *Wildlife Biologist 18.000 18.000
HOUR 0.000 0.00
145.00000 18.000 2,610.00
0160 240-00010 *Removal of Nests 16.000 0.000
HOUR 0.000 0.00
126.00000 0.000 0.00
0165 304-06007 *Aggregate Base Course (Class 6) 20.000 0.000
cY 0.000 0.00

1,000.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21364S-BID ESTIMATE RUN 09/20/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0007 09:35:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 50.000 0.000
TON 0.000 0.00
500.00000 0.000 0.00
0175 412-00190 *Concrete Pavement (Patching) 64.000 0.000
SY 0.000 0.00
400.00000 0.000 0.00
0180 503-00018 Drilled Caisson (18 Inch) 45.000 0.000
LF 0.000 0.00
290.00000 0.000 0.00
0185 503-00036 Drilled Caisson (36 Inch) 113.000 0.000
LF 0.000 0.00
660.00000 0.000 0.00
0190 503-00048 Drilled Caisson (48 Inch) 21.000 0.000
LF 0.000 0.00
1,050.00000 0.000 0.00
0195 604-39050 Manhole (Traffic Management System) 48.000 15.000
EACH 7.000 56,000.00
8,000.00000 22.000 176,000.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Stockpil ed 19.000
EACH -7.000 -23,706.53
3,386.65000 12.000 40,639.80
0195 MATERIAL ALLOWANCE Manholes April 2019 Second S P 0.000
EACH 0.000 0.00
3,386.65000 0.000 0.00
0200 607-11525 *Fence (Plastic) 500.000 63.000
LF 0.000 0.00
4.85000 63.000 305.55
0205 612-00260 Location Marker (Fiber Optic)(Dome) 67.000 1.000
EACH 1.000 121.00
121.00000 2.000 242.00
0210 612-00270 Location Marker (Utility)(Flat Slat) 83.000 28.000
EACH 4.000 300.00

75.00000 32.000 2,400.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0215 613-00125

0220

613-00206

0225

613-01200

0225

0230

613-03492

0230

0235

613-07000

0240

613-07011

0245

613-07023

0245

0250 613-07040

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

1-1/4 Inch Electrical Conduit

2 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

MATERIAL ALLOWANCE

Electrical Conduit (Plastic)(Multiduct)(Bored)

MATERIAL ALLOWANCE

Pull Box (Special)

Pull Box (11"x18"x12")

Pull Box (24"x36"x24")

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed

Pull Box (30"x48"x24")

CURRENT
QUANTITY/
UNITS
UNIT PRICE
150.000
LF
50.00000
19,331.000
LF
15.00000
7,467.000
LF
18.00000
LF
1.13000
51,640.000
LF
18.00000
LF
1.52000
2.000
EACH
1,650.00000
115.000
EACH
890.00000
33.000
EACH
1,500.00000
EACH
347.00000
1.000
EACH

2,900.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

8,004.000
2,103.000
10,107.000

2,019.000
140.000
2,159.000

5,261.000
-140.000
5,121.000

33,154.000
4,290.000
37,444.000

18,506.000
-4,290.000
14,216.000

1.000
0.000
1.000

25.000
4.000
29.000

12.000
1.000
13.000

8.000
-1.000
7.000

0.000
0.000
0.000

Page 6
ESTIMATE RUN 09/20/2019

09:35:25
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
31,545.00
151,605.00
2,520.00
38,862.00
-158.20
5,786.73
77,220.00
673,992.00
-6,520.80
21,608.32
0.00
1,650.00
3,560.00
25,810.00
1,500.00
19,500.00
-347.00
2,429.00
0.00
0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 ROADWAY
0250 MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed 2.000
EACH 0.000 0.00
518.00000 2.000 1,036.00
0255 613-07195 Proof Conduit 23,235.000 0.000
LF 4,071.000 4,071.00
1.00000 4,071.000 4,071.00
0260 613-10000 Wiring 1.000 0.100
LS 0.000 0.00
350,000.00000 0.100 35,000.00
0260 MATERIAL ALLOWANCE Wiring 0.900
LS 0.000 0.00
81,680.16000 0.900 73,512.14
0265 613-32350 Light Standard Steel (35 Foot) 19.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
0270 613-40010 Light Standard Foundation 19.000 0.000
EACH 0.000 0.00
1,455.00000 0.000 0.00
0275 613-80130 Service Meter Cabinet 7.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0275 MATERIAL ALLOWANCE Service Meter Cabinet 05/201 9 7.000
EACH 0.000 0.00
2,120.93000 7.000 14,846.51
0280 614-00011 Sign Panel (Class I) 267.000 0.000
SF 0.000 0.00
19.40000 0.000 0.00
0280 MATERIAL ALLOWANCE Sign Panel (Class 1) 267.000
SF 0.000 0.00
8.75000 267.000 2,336.25
0285 614-00012 Sign Panel (Class II) 292.000 0.000
SF 0.000 0.00
24.25000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0285 MATERIAL ALLOWANCE Sign Panel (Class II) 292.000
SF 0.000 0.00
11.80000 292.000 3,445.60
0290 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 16.000 0.000
Slipbase)
EACH 0.000 0.00
582.00000 0.000 0.00
0290 MATERIAL ALLOWANCE Steel Sign Support (2-1/2 In ch 16.000
Round)
EACH 0.000 0.00
215.00000 16.000 3,440.00
0295 614-70024 1310nm SFP Optic Module 70.000 0.000
EACH 0.000 0.00
970.00000 0.000 0.00
0300 614-70026 CWDM Multiplexor Demultiplexor Module 12.000 0.000
EACH 0.000 0.00
9,700.00000 0.000 0.00
0300 MATERIAL ALLOWANCE 12.000
EACH 0.000 0.00
5,480.64000 12.000 65,767.68
0305 614-70028 CWDM SFP Optic Module 140.000 0.000
EACH 0.000 0.00
693.00000 0.000 0.00
0305 MATERIAL ALLOWANCE 140.000
EACH 0.000 0.00
528.50000 140.000 73,990.00
0310 614-70030 Optical Attenuator 198.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0315 614-70032 Optical Filter 224.000 0.000
EACH 0.000 0.00
433.00000 0.000 0.00
0315 MATERIAL ALLOWANCE 224.000
EACH 0.000 0.00

227.91000 224.000 51,051.84



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 21364S-BID ESTIMATE RUN 09/20/2019
PROJECT: NHPP 0252-455 ESTIMATE NO: 0007 09:35:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 ROADWAY
0320 614-70225 Traffic Signal Face (12-12) 10.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0320 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 10.000
EACH 0.000 0.00
260.00000 10.000 2,600.00
0325 614-70336 Traffic Signal Face (12-12-12) 28.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0325 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 -12 28.000
EACH 0.000 0.00
380.00000 28.000 10,640.00
0330 614-72830 Communications Cabinet 3.000 0.000
EACH 0.000 0.00
12,450.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Est. 06 Com Cabinet 3.000
EACH 0.000 0.00
7,450.00000 3.000 22,350.00
0335 614-72831 Communications Cabinet (Type 1) 8.000 0.000
EACH 0.000 0.00
11,000.00000 0.000 0.00
0335 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type 1 ) 8.000
EACH 0.000 0.00
6,200.00000 8.000 49,600.00
0340 614-72832 Communications Cabinet (Type 2) 7.000 0.000
EACH 4.500 55,125.00
12,250.00000 4.500 55,125.00
0340 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type | 1) 7.000
EACH -4.500 -32,625.00
7,250.00000 2.500 18,125.00
0345 614-80000 Flashing Beacon 7.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0345 MATERIAL ALLOWANCE Est. 06 Flashing Beacon 7.000
EACH 0.000 0.00
1,000.00000 7.000 7,000.00
0350 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
15,200.00000 0.000 0.00
0350 MATERIAL ALLOWANCE Traffic Signal 35' Mastarm 0 5/2019 1.000
EACH 0.000 0.00
11,450.00000 1.000 11,450.00
0355 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 0.000
EACH 0.000 0.00
16,000.00000 0.000 0.00
0355 MATERIAL ALLOWANCE Traffic Signal 45' Mastarm 0 5/2019 2.000
EACH 0.000 0.00
13,100.00000 2.000 26,200.00
0360 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0.000
EACH 0.000 0.00
17,000.00000 0.000 0.00
0360 MATERIAL ALLOWANCE Traffic Signal 55' Mastarm 0 5/2019 2.000
EACH 0.000 0.00
14,450.00000 2.000 28,900.00
0365 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0365 MATERIAL ALLOWANCE Traffic Signal 65' Mastarm 0 5/2019 1.000
EACH 0.000 0.00
17,800.00000 1.000 17,800.00
0370 614-84100 Traffic Signal Pedestal Pole Aluminum 9.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0375 614-86003 Spread Spectrum Radio (Contact Closure) 2.000 0.000
EACH 0.000 0.00

14,500.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE "
CAT NO0200 ROADWAY
0375 MATERIAL ALLOWANCE Est. 06 Spread Spectrum Radi 2.000
EACH 0.000 0.00
2,050.00000 2.000 4,100.00
0380 614-86006 Telemetry (Master) /Cell Modem 10.000 0.000
EACH 0.000 0.00
1,940.00000 0.000 0.00
0385 614-86007 Serial to IP Converter 56.000 0.000
EACH 0.000 0.00
1,940.00000 0.000 0.00
0390 614-86097 Wireless Detection Access Point 19.000 0.000
EACH 0.000 0.00
10,800.00000 0.000 0.00
0390 MATERIAL ALLOWANCE Access Points - Econolite 18.000
EACH 0.000 0.00
4,274.56000 18.000 76,942.08
0395 614-86098 Wireless Detection Repeater 40.000 0.000
EACH 0.000 0.00
4,975.00000 0.000 0.00
0395 MATERIAL ALLOWANCE Repeater - Econolite 39.000
EACH 0.000 0.00
1,468.92000 39.000 57,287.88
0400 614-86099 Wireless Detection Sensor 181.000 13.000
EACH 66.000 70,752.00
1,072.00000 79.000 84,688.00
0400 MATERIAL ALLOWANCE Sensors - Econolite 168.000
EACH -66.000 -34,407.78
521.33000 102.000 53,175.66
0405 614-86105 Telemetry (Field) //Fiber Converter 19.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0410 614-86106 Telemetry (Field)(Install Only) //Field Process 33.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0415 614-86248

0415

0420

614-87006

0425

614-87010

0430

614-87011

0435

614-87015

0440

614-87024

0445

614-87144

0450

614-87320

0450

0455 614-87350

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Traffic Signal Controller (Type 2070LC)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE

18.000
EACH
7,900.00000

MATERIAL ALLOWANCE Traffic Signal Controller ( July

2019 Est 06)

Fiber Optic Termination Panel (6 Fiber)

Fiber Optic Cable (Single Mode) (12 Fiber)

Fiber Optic Cable (Single Mode) (24 Fiber)

Buffer Tube Fan Out Kit

Fiber Optic Termination Panel (24 Fiber)

Fiber Optic Termination Panel (144 Fiber)

Closed Circuit Television

MATERIAL ALLOWANCE Closed Circuit Television Ca

Test Fiber Optic Cable

EACH
3,650.00000

29.000
EACH
820.00000

52,865.000
LF
2.00000

1,820.000
LF
4.85000

68.000
EACH
290.00000

26.000
EACH
1,200.00000

5.000
EACH
7,275.00000

18.000
EACH
5,500.00000

mera
EACH
3,000.00000

1.000
LS
50,000.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

18.000
0.000
18.000

0.000
0.000
0.000

0.000
2,732.000
2,732.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

18.000
0.000
18.000

0.000
0.000
0.000

Page 12
ESTIMATE RUN 09/20/2019

09:35:25
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
65,700.00
0.00
0.00
5,464.00
5,464.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
54,000.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0460 614-87364

0465 614-87502
0465
0470 614-87650
0470
0475 614-87691
0475
0480 614-87692
0480
0485 625-00000
0490 626-00000

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Closed Circuit Television Pole with Lowering De

(50 Feet

Fiber Optic Cable (S Mode)(168 S)

MATERIAL ALLOWANCE 168 Strand Fiber May 2019

Fiber Optic Cable (Single Mode) (216 Strands)

MATERIAL ALLOWANCE 216 Strand Fiber May 2019

Ethernet Switch Type | //(3931)

MATERIAL ALLOWANCE

Ethernet Switch Type 11 //(3930)

MATERIAL ALLOWANCE

*Construction Surveying

*Mobilization

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE

vice 1.000
EACH
25,000.00000

78,170.000
LF
5.00000
LF
0.79000
4,760.000
LF
5.00000
LF
1.10000
29.000
EACH
2,500.00000
EACH
2,125.00000
35.000
EACH
2,500.00000
EACH
2,125.00000
1.000
LS
5,000.00000
1.000
LS

470,000.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
22,610.000
22,610.000

78,170.000
-22,610.000
55,560.000

0.000
0.000
0.000

4,760.000
0.000
4,760.000

0.000
0.000
0.000

28.000
0.000
28.000

0.000
0.000
0.000

34.000
0.000
34.000

0.000
0.000
0.000

0.500
0.100
0.600

Page 13
ESTIMATE RUN 09/20/2019

09:35:25
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
113,050.00
113,050.00
-17,861.90
43,892.40
0.00
0.00
0.00
5,236.00
0.00
0.00
0.00
59,500.00
0.00
0.00
0.00
72,250.00
0.00
0.00
47,000.00
282,000.00
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PCN: 21364S-BID ESTIMATE RUN 09/20/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0007 09:35:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0495 626-01103 *Public Information Services (Tier III) 1.000 0.550
LS 0.050 2,000.00
40,000.00000 0.600 24,000.00
0500 627-00008 *Modified Epoxy Pavement Marking 67.000 0.000
GAL 0.000 0.00
425.00000 0.000 0.00
0505 627-00011 *Pavement Marking Paint (Waterborne) 200.000 54.000
GAL 0.000 0.00
70.00000 54.000 3,780.00
0510 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 4,048.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0515 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 1,310.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0520 627-30405 *Preformed Thermoplastic Pavement Marking 696.000 0.000
(Word-Symbol)
SF 0.000 0.00
24.00000 0.000 0.00
0525 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 496.000 0.000
Line
) SF 0.000 0.00
17.00000 0.000 0.00
0530 630-00000 *Flagging 200.000 4.000
HOUR 1.000 30.00
30.00000 5.000 150.00
0535 630-00007 *Traffic Control Inspection 50.000 9.000
DAY 4.000 660.00
165.00000 13.000 2,145.00
0540 630-00012 *Traffic Control Management 301.000 93.000
DAY 25.000 18,750.00
750.00000 118.000 88,500.00
0545 630-00015 *Uniformed Traffic Control Coordination 52.000 0.000
HOUR 0.000 0.00

145.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 09/20/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0007 09:35:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0550 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 2.500
EACH 0.000 0.00
160.00000 2.500 400.00
0555 630-80342 *Construction Traffic Sign (Panel Size B) 130.000 9.000
EACH 0.000 0.00
390.00000 9.000 3,510.00
0560 630-80343 *Construction Traffic Sign (Panel Size C) 8.000 3.500
EACH 0.500 250.00
500.00000 4.000 2,000.00
0565 630-80355 *Portable Message Sign Panel 8.000 0.000
EACH 0.000 0.00
5,750.00000 0.000 0.00
0570 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 1.000
Type
ype) EACH 0.500 1,950.00
3,900.00000 1.500 5,850.00
0575 630-80360 *Drum Channelizing Device 350.000 33.500
EACH 6.000 454.50
75.75000 39.500 2,992.13
0580 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 50.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0585 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 50.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0590 630-80380 *Traffic Cone 400.000 59.000
EACH 0.500 7.28
14.55000 59.500 865.73
0595 630-80511 *Mobile Pavement Marking Zone 1.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
0600 630-85041 Mobile Attenuator 600.000 156.000
DAY 39.000 8,863.92

227.28000 195.000 44,319.60
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PCN: 21364S-BID ESTIMATE RUN 09/20/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0007 09:35:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0605 700-70010 F/A Minor Contract Revisions 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70011 F/A Partnering 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70023 F/A On-The-Job Trainee 6,720.000 2,223.600
FA 0.000 0.00
1.00000 2,223.600 2,223.60
0620 700-70082 F/A Furnish & Install Electrical Service 65,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70130 F/A Repair Field Office 5,000.000 2,844.080
FA 0.000 0.00
1.00000 2,844.080 2,844.08
0630 700-70230 F/A Communication Lines Misc ITS F/A 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70310 F/A Landscaping Restoration 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70589 F/A Environmental Health & Safety Management 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 7,549,868.80 $ 394,397.74 $ 2,975,054.33
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0655 620-00005 Field Office (Special) 1.000 0.330
EACH 0.000 0.00

75,000.00000 0.330 24,750.00
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CONTID: C21364S
PCN: 21364S-BID ESTIMATE RUN 09/20/2019
PROJECT: NHPP 0252-455 ESTIMATE NO: 0007 09:35:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0660 620-00012 Field Laboratory (Class 2) 1.000 0.330
EACH 0.000 0.00
75,000.00000 0.330 24,750.00
CAT 0400 CURRENT AMT$ 150,000.00 $ 0.00 $ 49,500.00

PROJECT TOTAL CURRENT AMT $ 7,699,868.80 $ 394,397.74 $ 3,024,554.33



